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"VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION
- Date 6/15/08
Contract ID _080328-602 JobNo. _J6P2100
County _St. Charles - . Route 40 Original Bid Cost 903102020-$14,893
Contractor  Collins & Hermann . By Jared Poulette
Designed By _ - ' Phone _314-869-8000
VECP # VECP 038-55 VECP or VECE/PDU []
1. Description of existing requireﬁlents and proposed change(s). Advantages/Disadvantages

Changing a drilled shafl footing to a spread footing. Advantages-less concrete

AN

2. Estimate of reduction in construction costs. $4,889.40 ~
3. Prediction of any effects the proposed change(s) will have on other department costs, such' as
maintenance and 0perauons .
none
4. Anticipated date for submxttal of detalled change(s) of items required by Section 104.6 of the
Specifications,
6/24/08
(date)
5. Deadline for i Issuing a change order to obtain maximum cost reduction, notmg the effect of contract
completion time or delivery schedule.
7/03/08
(date) (effect)
6. Dates of any previous or concurrent submission of the same proposal.

“N/A
(date and/or dates)
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Contractor  Collins & Hermann By Jared Poulette
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1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
Changing a drilled shaft footing to a spread footing. Advantages-less concrete

2. Estimate of reduction in construction costs. $4,889.40

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations.

none

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

6/24/08
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of contract

completion time or delivery schedule.

7/03/08
(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal.

N/A
(date and/or dates)
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Additional Comments:

** Portion Below This Line To Be Filled Out by MoDOT **

Comments:. 7%/5 C”'@N«’,q hps beenw necepted 100 He pasy. Neen o
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/" Approval
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Rejection
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g, ‘
Qr Approval
PP e Mlpsorr 7 oz
[] Rejection . State Construction and Materials Engineer =~ Date
Distribution: Resident Engineer, Project Manager, District Operations Engineer, State Construction and Materials Engineer

*Value Engineering Administrator - *MoDOT, P.O. Box 270, Jefferson City, MO 65102
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VALUE ENGINEERING CHECK SHEET

ot ————

T DR TYPE OF WORK
. . - (Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s ect)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

, Isd Signal/Lighting/ITS

-0 Misc.

"0 000D

'+ (If needed, condense summary to a couple of lines)
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SCANNING OF DOCUMENT

f| If the proposal is large, please mark or make note, which pages need 1o be scanned into the database. If
|| there are special instructions, make note of them here. :
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